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Time  Period:  7/12  through  12/12
Scope
 

Includes: Construction  Projects,  Non-construction

   Projects,  and  Service  Agreements

Excludes: Redevelopment  Agencies,  Private

   Developments,  Staffing  and  Equipment

   Purchases
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Program  Overview
 

Program  Highlights  and  Trends  

 Citywide  Plans  and  Policies:  Street
Preservation  Ordinance

 Major  Projects:  Convention  Center
Expansion,  New Central Library

 Major  Program:  Deferred  Capital,  Utilities
Undergrounding,  ADA,  Water &  Sewer
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Program  Overview
 

CIP Streamlining Background
On  March  20,  2012  City Council  passed  several  changes  to
the  City’s  Municipal  Code  and  Council  Policies  to  accelerate
CIP execution/delivery,  reducing costs,  and  increasing
transparency.
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Program  Overview
 

CIP Streamlining  Successes
Reduce  Time  &  Cost  to  Award

Job  Order  Contracting  (JOC)

MACC

Transparency
 Industry Meetings

 CIP Website

 Prop  A &  Sunshine  Act



7

Program  Overview

CIP Streamlining  Additional  Recommendations
 Proposed  Muni  Code  Amendment  related  to

Site  Development  Permit  Process

 Proposed  Muni  Code  Amendment  related  to
Job  Order  Contracting  (JOC)  Task  Limits
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Program  Overview 

New  Technology  and  Process  Improvements
 Online  Vendor  Registration  and  Bidding  System

 Public  Input  for  the  Budget  Process

 CIP Prioritization
 
Challenges  Ahead

  Centralizing  Project  Budget  and  Schedule  Data
  Multi-Year  Budget/Program
  Predicting  Project  Schedules
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Program  Overview 

SLBE  / ELBE  efforts
 During September 2012, the 1st ever

MACC Prime Contractor/SLBE outreach
event  was  held

 City  Certified  SLBE/ELBE  Firms  received
21.5%  of  all  Construction  and  Consultant
Contract  Dollars

 City staff  hosted  two  industry meetings

 1st Multiple Award Construction
Contract (MACC) was awarded with
subcontracting targets  exceeded

 $18M  small  construction  contracts  were
awarded 
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Project  Performance  CIP Expenditures

Landfills,  $54,243.50

Buildings,  $57,120,282.85

Wastewater,

$44,923,064.73

Transportation,

$40,310,100.64

Water,  $29,950,343.14
Airports,  $3,371,162.65   Parks  & Golf Courses,

$2,871,373.69
Drainage  & Flood

Control,  $2,026,754.23

FY 2013  6  Month  CIP Expenditures  by  Asset  Type

Mid-Year  Total  $180.63  Million
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Program  Performance  Measures
Metric Key Performance  Indicator 

(KPI) 
FY 13

Target 
FY 13

(first  6
months)
Actual

Expenditures Total  Project  Expenses  ($) N/A $180.6M

Commitment Encumbrances  ($) N/A $303.7M

Notice  to
Proceeds

Total  Count  of  Limited  NTPs 
(Notice  to  Proceed)
Executed

158  NTPs 47  NTPs

Miles  of
Pipelines

Miles  Of  Waterline  Contracts 
Awarded   

20.0 
Miles 

11.96
Miles

Miles  of
Pipelines

Miles  Of  Sewer  Lines 
Replaced/Rehabilitated 
(Beneficial
Occupancy/Beneficial  Use) 

60.0 
Miles 

35.09
Miles
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Program  Performance
Performance  Measures

Metric Key Performance  Indicator 
(KPI) 

FY 13 
Target 

FY 13
(first  6

months)
Actual

Work in  Place Construction  Work-In-Place
(Construction  Contract  Billings)

$356M $156M 

Work In 
Construction 

Total  Value  Of  All  Projects 
Awarded  For  Construction

$267M $71.14M
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Project  Performance

Emergency  Sole  Source  Contracts
Awarded

  2  Emergency  Contracts

  $1.94M  Emergency  Work

 Professional  Services  Agreements
  23  Agreements
  $17.2M



FY13  Upcoming
Construction  Contracts

 As  Of  December: 

· Awarded  47  NTPs

 

Changes  to  the  CIP FY2013
Construction  Project  Award  Lists
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Compliance  with  Proposition  A and
Sunshine  Act
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· Proposition  “A”  -  Fair  and  Open  Competition  in
Construction  Ordinance  requires  listing  of  all
Construction  contracts

· Sunshine  Act  requires  listing of  all  Architectural  &
Engineering  (A&E)  contracts

http://www.sandiego.gov/cip/reports/index.shtml


Q   &   A


	Slide Number 1
	Slide Number 2
	Inside the Report…
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13
	 FY13 Upcoming  Construction Contracts  
	Slide Number 15
	Slide Number 16

